COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 24/ 2001

ESTI MATE SUMVARY 06: 34: 00
CONTI D: C12524 ESTI MATE NGO 0002 PROG SPEC YR: 1999
PCN: 12524-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 17.0 DAYS TIME ALLOW 237 WORK DAYS
| - 25/ RELOCATI ON OF SH 85 | NT. PERCENT TI ME: 7.17 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO I M 0252- 323
| - 25/ RELOCATI ON OF SH 85 | NT.
NAVE OF ROAD: I-25
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
CENTRI C- JONES, LLC PAY PERI OD ENDI NG 07/ 21/ 2001 DATE TI ME STARTED 06/07/2001
5490 W 13TH AVE. DATE LET 05/10/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 24/ 2001 DATE TI ME SToPPED 08/19/2002
DATE CONTRACT EXECUTED  05/10/2001 DATE ACCEPTED 08/ 19/ 2002
LAKEWOOD CO 80214 303- 233- 8440 DATE NOTI CE TO PROCEED 06/ 07/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 7,287,070. 67 PARTI Cl PATI NG $ 463, 170. 63 $ 419, 241. 77
AWARD PRQIECT AM: $ 6,778,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 6.36% TOTAL EARNI NGS 463, 170. 63 419, 241.77
FUNDS AVAI LABLE: $ 6, 823, 900. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 463, 170. 63 419, 241. 77
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,033.52 -539. 27
SECURI TI ES ENCUMBERED 1,033.52 1,033. 52
NET EARNI NGS 463, 170. 63 419, 736. 02
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 463, 170. 63 419, 736. 02
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 419, 736. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00015

0020

202- 00035

0025

202- 00037

0030

202- 00090

0035

202- 00190

0040

202- 00200

0045

202- 00202

0050

202- 00203

0055 202-00210

C12524
12524-BI D
I M 0252- 323
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURE

*REMOVAL OF HEADWALL

*REMOVAL OF PI PE

*REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

*REMOVAL OF CONCRETE MEDI AN COVER MATERI AL

*REMOVAL OF S| DEWALK

*REMOVAL OF GUTTER

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
LS 0. 250
95, 400. 00000 0. 250
8. 000 0. 000
EACH 0. 000
88. 40000 0. 000
1. 000 0. 000
EACH 0. 000
728. 00000 0. 000
820. 000 0. 000
LF 0. 000
10. 40000 0. 000
3. 000 0. 000
EACH 0. 000
208. 00000 0. 000
257. 000 0. 000
EACH 45. 000
4.68000 45. 000
883. 000 0. 000
SY 793. 000
4.16000 793. 000
572. 000 0. 000
SY 127.000
5. 20000 127. 000
43. 000 0. 000
LF 0. 000
10. 40000 0. 000
9, 518. 000 1, 589. 000
LF 4, 443. 000
3. 64000 6, 032. 000
12, 586. 000 0. 000
SY 0. 000

3. 12000 0. 000

Page 2

ESTI MATE RUN 07/ 24/ 2001

23, 850

210

3,298

660.

16,172

00

.00

.00

.00

.00

88

.00

52

.00

06: 34: 00

AMOUNT

23, 850

210

3,298

660.

21, 956

00

.00

.00

.00

.00

60

88

40

.00

48

.00



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 35, 105. 000 0. 000
SY 0. 000 0. 00
2.08000 0. 000 0. 00
0065 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 9, 487. 000 0. 000
SY 0. 000 0. 00
1. 87000 0. 000 0.00
0070 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 14, 581. 000 0. 000
SF 0. 000 0. 00
2.60000 0. 000 0. 00
0075 202- 00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
LS 0. 000 0. 00
792. 88000 0. 000 0.00
0080 202-00700 *REMOVAL OF LI GHT STANDARD 9. 000 0. 000
EACH 0. 000 0. 00
332.80000 0. 000 0. 00
0085 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
3, 785. 60000 0. 000 0. 00
0090 202-00810 *REMOVAL OF GROUND SI GN 66. 000 0. 000
EACH 4.000 133.12
33. 28000 4.000 133.12
0095 202-00821 *REMOVAL OF SI GN PANEL 3. 000 0. 000
EACH 0. 000 0. 00
202. 80000 0. 000 0.00
0100 202-00840 *REMOVAL OF TRAFFI C SI GNAL PCLE 4.000 0. 000
EACH 0. 000 0. 00
603. 20000 0. 000 0. 00
0102 202-00848 REM TRAF SI G CONTROL+CAB REMOVAL OF TRAFFI C SI GNAL 1. 000 0. 000
CONTROLLER & CABI NET
EACH 0. 000 0. 00
1, 889. 16000 0. 000 0. 00
0105 202-01000 *REMOVAL OF FENCE 120. 000 0. 000
LF 0. 000 0. 00

5.20000 0. 000 0. 00



CONTI D: C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12524-BI D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 563. 000 0. 000
LF 0. 000 0.00
3.17000 0. 000 0. 00
0115 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 0. 000
EACH 0. 000 0. 00
192. 40000 0. 000 0. 00
0120 202-04001  *PLUG CULVERT 3.000 0. 000
EACH 0. 000 0.00
312. 00000 0. 000 0. 00
0125 202-04002  *CLEAN CULVERT 3. 000 0. 000
EACH 0. 000 0. 00
728. 00000 0. 000 0. 00
0130 202-05150  * SANDBLASTI NG 2, 740. 000 0. 000
SF 0. 000 0.00
0. 52000 0. 000 0. 00
0135 203-00060 *EMBANKMENT MATERI AL ( COWPLETE | N PLACE) 150, 552. 000 0. 000
cy 0. 000 0. 00
3. 90000 0. 000 0. 00
0140 203-00100  *MJCK EXCAVATI ON 1, 838. 000 0. 000
cy 0. 000 0. 00
7. 28000 0. 000 0. 00
0145 203-01500  *BLADI NG 178. 000 0. 000
HOUR 0. 000 0. 00
93. 60000 0. 000 0. 00
0150 203-01597  *POTHOLI NG 33.000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0155 206-00000 *STRUCTURE EXCAVATI ON 3, 093. 000 0. 000
cy 0. 000 0. 00
4. 16000 0. 000 0. 00
0160 206-00100 *STRUCTURE BACKFILL (CLASS 1) 146. 000 0. 000
cy 0. 000 0. 00
15. 60000 0. 000 0. 00



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 206-00510 *FILTER MATERI AL (CLASS A) 18. 000 0. 000
cY 0. 000 0.00
62. 40000 0. 000 0. 00
0170 206-01750  SHORI NG 1. 000 0. 000
LS 0. 000 0.00
8, 547. 84000 0. 000 0.00
0175 208-00011 *ERCSI ON BALES (WEED FREE) 127. 000 0. 000
EACH 0. 000 0.00
12. 48000 0. 000 0. 00
0180 208-00020 SILT FENCE 239. 000 0. 000
LF 56. 000 72.80
1. 30000 56. 000 72.80
0185 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0.00
4,135. 06000 0. 000 0. 00
0190 210-00001 *RESET STRUCTURE 18. 000 0. 000
EACH 5. 000 624. 00
124. 80000 5. 000 624. 00
0195 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0. 00
0200 210-00015 *RESET END SECTI ON 3. 000 0. 000
EACH 0. 000 0.00
265. 00000 0. 000 0. 00
0205 210-00050 *RESET FI RE HYDRANT 4. 000 0. 000
EACH 0. 000 0.00
2, 188. 90000 0. 000 0. 00
0210 210-00473 *RESET TV CAMERAS 1. 000 0. 000
EACH 0. 000 0.00
863. 20000 0. 000 0. 00
0215 210-00750 *RESET LI GHT STANDARD 3.000 0. 000
EACH 0. 000 0.00
790. 40000 0. 000 0. 00



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 210-00810 *RESET GROUND SI GN 27.000 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0. 00
0225 210-00815 *RESET SI GN PANEL 11. 000 0. 000
EACH 0. 000 0.00
270. 40000 0. 000 0. 00
0230 210-00830 *RESET TRAFFI C S| GNAL FACE 10. 000 0. 000
EACH 0. 000 0.00
322. 40000 0. 000 0. 00
0235 210-00840 *RESET TRAFFI C S| GNAL POLE 1. 000 0. 000
EACH 0. 000 0.00
1, 331. 20000 0. 000 0.00
0240 210-00860 *RESET PEDESTRI AN PUSH BUTTON 8. 000 0. 000
EACH 0. 000 0.00
104. 00000 0. 000 0. 00
0245 210-00865 *RESET PEDESTRI AN S| GNAL HEAD 8. 000 0. 000
EACH 0. 000 0.00
239. 20000 0. 000 0. 00
0250 210-01011 *RESET GATE 1. 000 0. 000
EACH 0. 000 0.00
676. 00000 0. 000 0. 00
0253 210-01130 RES GDRAIL TY 3 RESET GUARD RAIL TYPE 3 288. 000 0. 000
LF 0. 000 0.00
12. 23000 0. 000 0. 00
0255 210-01135 *RESET GUARDRAI L THRI E BEAM 800. 000 0. 000
LF 0. 000 0.00
10. 66000 0. 000 0. 00
0257 210-01200 RES END ANCHORAGE RESET END ANCHORAGE 1. 000 0. 000
EACH 0. 000 0.00
491. 50000 0. 000 0. 00
0260 210-02054 *RELAY Pl PE (54 | NCH) 134. 000 0. 000
LF 0. 000 0.00
62. 40000 0. 000 0. 00



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 210-04010  *ADJUST MANHOLE 4. 000 0. 000
EACH 0. 000 0.00
156. 00000 0. 000 0. 00
0270 210-04015  *MODI FY MANHOLE 2. 000 0. 000
EACH 0. 000 0.00
520. 00000 0. 000 0. 00
0275 210-04020  MODIFY | NLET 1. 000 0. 000
EACH 0. 000 0.00
1, 590. 00000 0. 000 0. 00
0276 210-04020 MODIFY INLET MCR L2, CO#6, MODIFY | NLET (SPECI AL) 3. 000 0. 000
EACH 0. 000 0.00
2, 124. 80000 0. 000 0.00
0280 210- 04025  MODI FY STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0285 210-04050 *ADJUST VALVE BOX 17. 000 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0. 00
0290 210- 04200 *ADJUST GUARDRAI L 1, 025. 000 0. 000
LF 0. 000 0.00
3.12000 0. 000 0. 00
0295 212-00006  *SEEDI NG ( NATI VE) 24.100 0. 000
ACRE 0. 000 0.00
256. 34000 0. 000 0. 00
0300 212-00028  *SEEDI NG (VETLANDS) 0. 020 0. 000
ACRE 0. 000 0.00
1, 040. 00000 0. 000 0. 00
0305 212-00047 *SO L PREPARATI ON ( SPECI AL) 24.100 0. 000
ACRE 0. 000 0.00
2, 392. 00000 0. 000 0.00
0310 213-00002  *MJLCH NG (VEED FREE HAY) 24.100 0. 000
ACRE 0. 000 0.00
297. 34000 0. 000 0. 00



CONTI D: C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12524-BI D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 213-00061  *MJILCH TACKI FI ER 3, 615. 000 . 000
LB . 000 0.00
1. 41000 . 000 0. 00
0320 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 856. 000 . 000
sy . 000 0. 00
2. 05000 . 000 0. 00
0325 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 . 000
LS . 000 0.00
1, 641. 12000 . 000 0. 00
0330 250-00110 *HEALTH AND SAFETY OFFI CER 9. 000 . 000
HOUR . 000 0. 00
75. 30000 . 000 0. 00
0335 250-00120 *NMATERI AL SAMPLI NG AND DELI VERY 0. 000 . 000
EACH . 000 0.00
107. 38000 . 000 0. 00
0340 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) 0. 000 . 000
cy . 000 0. 00
1, 060. 00000 . 000 0. 00
0345 250-00210  SOLI D WASTE DI SPCSAL 0. 000 . 000
cy . 000 0. 00
2,120. 00000 . 000 0. 00
0350 250-00220 *HAZARDOUS WASTE DI SPOSAL 0. 000 . 000
cy . 000 0. 00
3, 180. 00000 . 000 0. 00
0355 304-09014  * AGGREGATE BASE COURSE ( SPECI AL) 12, 259. 000 . 000
TON . 000 0.00
6. 24000 . 000 0. 00
0356 304-06009 ABC (CL 6) (SPEC) ADDI TI ONAL LANE ON US 85, CMO 4 1, 929. 000 . 000
TON . 000 0. 00
10. 60000 . 000 0. 00
0360 306-01000  *RECONDI TI ONI NG 45, 562. 000 . 000
5% . 000 0.00
0. 62000 . 000 0. 00



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 884. 090 0. 000
TON 38. 620 3, 655. 00
94. 64000 38. 620 3, 655. 00
0370 403-33811  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 58-22) 12, 267. 330 0. 000
TON 0. 000 0.00
44. 72000 0. 000 0. 00
0375 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 10, 487. 140 0. 000
TON 0. 000 0.00
49. 24000 0. 000 0. 00
0380 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 869. 000 0. 000
GAL 0. 000 0.00
1. 04000 0. 000 0. 00
0385 412-00600 *CONCRETE PAVEMENT (6 | NCH) 54. 000 0. 000
5% 0. 000 0.00
24. 71000 0. 000 0. 00
0390 412-00700 *CONCRETE PAVEMENT (7 | NCH) 3,423.000 0. 000
sy 0. 000 0.00
32.27000 0. 000 0. 00
0390 MATERI AL ALLOWANCE DOWEL BASKETS & Tl E BARS 0. 000
5% 0. 000 0.00
1. 03700 0. 000 0. 00
0395 412-01000 *CONCRETE PAVEMENT (10 | NCH) 15, 467. 000 0. 000
sy 0. 000 0.00
35. 96000 0. 000 0. 00
0395 MATERI AL ALLOWANCE DOWEL BASKETS & Tl E BARS 0. 000
5% 0. 000 0.00
1. 48500 0. 000 0. 00
0400 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8, 748. 000 0. 000
sy 0. 000 0.00
51. 50000 0. 000 0. 00
0400 MATERI AL ALLOWANCE DOWEL BASKETS & TI E BARS 0. 000
5% 0. 000 0.00
2.32700 0. 000 0. 00



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0403 420-00131  GEOTEXTILE (SEPARATOR) (CL B) GEOTEXTILE ( SEPARATOR) 1, 896. 000 0. 000
(CLASS B)
5% 0. 000 0.00
2. 15000 0. 000 0. 00
0405 503-00042  *DRILLED CAl SSON (42 | NCH) 17. 000 0. 000
LF 0. 000 0.00
97. 69000 0. 000 0. 00
0405 MATERI AL ALLOWANCE STEEL 0. 000
LF 0. 000 0.00
10. 75000 0. 000 0. 00
0410 503-00048  *DRILLED CAl SSON (48 | NCH) 63. 000 0. 000
LF 0. 000 0.00
132. 58000 0. 000 0. 00
0415 504-08100  TIMBER RETAI NI NG WALL 0. 000 0. 000
SF 0. 000 0.00
41. 49000 0. 000 0. 00
0420 506-00206 *RIPRAP (6 | NCH) 0. 000 0. 000
cy 0. 000 0.00
104. 00000 0. 000 0. 00
0425 506-00209 *RIPRAP (9 | NCH) 28. 000 0. 000
cY 0. 000 0.00
104. 00000 0. 000 0. 00
0430 506-00212 *RIPRAP (12 | NCH) 159. 000 0. 000
cy 0. 000 0.00
46. 80000 0. 000 0. 00
0435 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 14. 700 0. 000
cY 0. 000 0.00
346. 36000 0. 000 0. 00
0440 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 114. 690 0. 000
TON 0. 000 0.00
114. 40000 0. 000 0. 00
0445 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 83. 000 0. 000
LF 0. 000 0.00
120. 35000 0. 000 0. 00



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12524- Bl D ESTI MATE RUN
PRQJECT: I M 0252- 323 ESTI MATE NO. 0002
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 MATERI AL ALLOMANCE 0-4 | NCH EXPANSI ON DEVI CES 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
0450 601-01000 CONCRETE CLASS B 4.100 0. 000
cY 0. 000 0. 00
610. 03000 0. 000 0.00
0455 601-03030 CONCRETE CLASS D (BOX CULVERT) 11.100 0. 000
(14 0. 000 0. 00
497. 14000 0. 000 0. 00
0457 601-03040 CONC CL D (BRI DGE) FOUND SLEEPER SLAB WAS NOT BUILT 5. 200 0. 000
CORRECTLY.
CcY 0. 000 0. 00
202. 96000 0. 000 0.00
0460 601-10250 *SLAB JACKI NG 3,422. 000 0. 000
LB 3,422. 000 27, 033. 80
7.90000 3,422. 000 27,033. 80
0465 602- 00000 * REI NFORCI NG STEEL 1, 295. 000 0. 000
LB 0. 000 0. 00
0. 46000 0. 000 0.00
0465 MATERI AL ALLOMANCE BLACK STEEL 0. 000
LB 0. 000 0. 00
0. 23500 0. 000 0. 00
0470 603-01150 *15 | NCH REI NFORCED CONCRETE PI PE 176. 000 0. 000
LF 0. 000 0. 00
21. 84000 0. 000 0.00
0475 603-01180 *18 | NCH REI NFORCED CONCRETE PI PE 723.000 0. 000
LF 0. 000 0. 00
23.92000 0. 000 0. 00
0480 603-01240 *24 | NCH REI NFORCED CONCRETE PI PE 192. 000 0. 000
LF 0. 000 0. 00
31. 20000 0. 000 0.00
0485 603-01300 *30 | NCH REI NFORCED CONCRETE PI PE 921. 000 0. 000
LF 0. 000 0. 00

40. 56000 0. 000 0. 00



CONTI D: Cl12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 603-01360 *36 | NCH REI NFORCED CONCRETE Pl PE 415. 000 0. 000
LF 0. 000 0.00
66. 56000 0. 000 0. 00
0495 603-01420 *42 | NCH REI NFORCED CONCRETE Pl PE 428. 000 0. 000
LF 0. 000 0.00
83. 20000 0. 000 0. 00
0500 603-05018 *18 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
416. 00000 0. 000 0. 00
0505 603-10180 *18 | NCH CORRUGATED STEEL PI PE 54. 000 0. 000
LF 0. 000 0.00
31.20000 0. 000 0. 00
0510 603-10360 *36 | NCH CORRUGATED STEEL PI PE 32.000 0. 000
LF 14. 000 582. 40
41. 60000 14. 000 582. 40
0515 603-10480 *48 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0.00
104. 00000 0. 000 0. 00
0520 603-10600 *60 | NCH CORRUGATED STEEL PI PE 45. 000 0. 000
LF 0. 000 0.00
78. 00000 0. 000 0. 00
0525 603-70604 6X4 FOOT CONCRETE BOX CULVERT ( PRECAST) 103. 000 0. 000
LF 0. 000 0.00
382. 21000 0. 000 0. 00
0525 MATERI AL ALLOWANCE PRECAST BOX CULVERT 0. 000
LF 0. 000 0.00
156. 00000 0. 000 0. 00
0530 604-00305 *INLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
1, 820. 00000 0. 000 0.00
0535 604-00505 *INLET TYPE D (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
2, 189. 20000 0. 000 0. 00



CONTI D: C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12524-BI D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 604-00510 *INLET TYPE D (10 FOOT) 4. 000 0. 000
EACH 0. 000 0.00
3, 115. 84000 0. 000 0. 00
0545 604-00610 *INLET TYPE D (DOUBLE) (10 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
5, 354. 96000 0. 000 0. 00
0550 604-19105 *INLET TYPER L 5 (5 FOOT) 2.000 0. 000
EACH 0. 000 0.00
2, 750. 80000 0. 000 0. 00
0555 604-19110 *INLET TYPER L 5 (10 FOOT) 7. 000 0. 000
EACH 0. 000 0. 00
3, 354. 00000 0. 000 0. 00
0560 604-19115 *INLET TYPER L 5 (15 FOOT) 0. 000 0. 000
EACH 0. 000 0.00
4,799. 60000 0. 000 0. 00
0565 604-19205 *INLET TYPE R L 10 (5 FOOT) 4. 000 0. 000
EACH 0. 000 0. 00
4, 245. 28000 0. 000 0. 00
0570 604-19210 *INLET TYPE R L 10 (10 FOOT) 3.000 0. 000
EACH 0. 000 0.00
5, 047. 12000 0. 000 0. 00
0575 604-19305 *INLET TYPER L 15 (5 FOOT) 2. 000 0. 000
EACH 0. 000 0. 00
5, 330. 00000 0. 000 0. 00
0580 604-20000 *QUTLET STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
2, 008. 70000 0. 000 0. 00
0585 604-30010 *MANHOLE SLAB BASE (10 FOOT) 2. 000 0. 000
EACH 0. 000 0. 00
1, 560. 00000 0. 000 0. 00
0590 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
0. 00

2,080. 00000 0. 000
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PCN: 12524-BI D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 875. 000 . 000
LF . 000 0.00
13. 00000 . 000 0. 00
0600 606-01340 *END ANCHORAGE TYPE 3D 1. 000 . 000
EACH . 000 0. 00
546. 00000 . 000 0. 00
0605 606-01370  *TRANSI TI ON TYPE 3G 2.000 . 000
EACH . 000 0.00
873. 60000 . 000 0. 00
0610 606-01390 *END ANCHORAGE TYPE 3K 1. 000 . 000
EACH . 000 0. 00
1, 081. 60000 . 000 0. 00
0615 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 3.000 . 000
EACH . 000 0.00
1, 263. 60000 . 000 0. 00
0620 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 . 000
EACH . 000 0. 00
1, 664. 00000 . 000 0. 00
0625 607-00005 *END POST 4. 000 . 000
EACH . 000 0.00
156. 00000 . 000 0. 00
0630 607-00010 *CORNER AND LI NE BRACE POST 5. 000 . 000
EACH . 000 0. 00
166. 40000 . 000 0. 00
0635 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 188. 000 . 000
LF . 000 0.00
2.34000 . 000 0. 00
0640 607-11300 *FENCE COVBI NATI ON W RE W TH TREATED WOODEN POSTS 2, 247. 000 . 000
LF . 000 0. 00
2. 60000 . 000 0. 00
0645 607-52905 *END POST (CHAIN LI NK) 0. 000 . 000
EACH . 000 0.00
156. 00000 . 000 0. 00
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PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 607-53172 *FENCE CHAIN LINK (72 | NCH) 0. 000 0. 000
LF 0. 000 0. 00
18. 72000 0. 000 0. 00
0655 608- 00000 * CONCRETE SI DEWALK 4,473.000 0. 000
SY 0. 000 0. 00
25. 74000 0. 000 0.00
0660 608-00010 * CONCRETE CURB RAMP 207. 000 0. 000
SY 0. 000 0. 00
57.10000 0. 000 0. 00
0665 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION |- B) 5, 814. 000 0. 000
LF 0. 000 0. 00
7.23000 0. 000 0.00
0670 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 14, 185. 000 0. 000
LF 0. 000 0. 00
8.22000 0. 000 0. 00
0675 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 22, 389. 000 0. 000
SF 0. 000 0. 00
5. 20000 0. 000 0.00
0680 612-00001 *DELI NEATOR (TYPE 1) 142. 000 0. 000
EACH 0. 000 0. 00
13. 78000 0. 000 0. 00
0685 612-00002 *DELI NEATOR (TYPE I1) 36. 000 0. 000
EACH 0. 000 0. 00
14. 56000 0. 000 0.00
0690 612-00003 DELI NEATOR (TYPE I11) 24.000 0. 000
EACH 0. 000 0. 00
15. 32000 0. 000 0. 00
0695 613-00200 *2 INCH ELECTRI CAL CONDUI T 0. 000 0. 000
LF 0. 000 0. 00
13. 36000 0. 000 0.00
0700 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0. 00

17. 68000 0. 000 0. 00
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PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 9, 692. 000 0. 000
LF 0. 000 0.00
7. 49000 0. 000 0. 00
0710 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 458. 000 0. 000
LF 0. 000 0.00
11. 54000 0. 000 0. 00
0715 613-10000 *WRING 0. 800 0. 000
LS 0. 000 0.00
17, 472. 00000 0. 000 0. 00
0717 613-10000 W RING CVO #5, TRAFFIC SI GNAL SYSTEM 1. 000 0. 000
LS 0. 000 0.00
2, 869. 19000 0. 000 0.00
0719 613-10000 W RI NG MEADOWS PARKWAY & FACTORY SHOPS | NTERSECTI ON 1. 000 0. 000
LS 0. 000 0.00
11, 584. 84000 0. 000 0. 00
0720 613-32400  *LI GHT STANDARD STEEL (40 FQOT) 10. 000 0. 000
EACH 0. 000 0.00
2, 267. 20000 0. 000 0.00
0725 613-40010  *LI GHT STANDARD FOUNDATI ON 13. 000 0. 000
EACH 0. 000 0.00
613. 60000 0. 000 0. 00
0730 613-70250 *LUM NAI RE Hl GH PRESSURE SODI UM (250 WATT) 18. 000 0. 000
EACH 0. 000 0.00
374. 40000 0. 000 0. 00
0735 613-72250 *LUM NAI RE Hl GH PRESSURE SODI UM (WALL TYPE) (250 WATT) 4. 000 0. 000
EACH 0. 000 0.00
483. 60000 0. 000 0. 00
0740 614-00011  *SI GN PANEL (CLASS I) 217.000 0. 000
SF 0. 000 0.00
16. 64000 0. 000 0. 00
0745 614-00012  *SIGN PANEL (CLASS I1) 89. 000 0. 000
SF 0. 000 0.00
20. 17000 0. 000 0. 00
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PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0750 614-00013  *SIGN PANEL (CLASS I11) 319. 000 0. 000
SF 0. 000 0.00
20. 28000 0. 000 0. 00
0755 614-00200 *STEEL SIGN POST (U 2) 20. 000 0. 000
LF 0. 000 0.00
6. 76000 0. 000 0. 00
0760 614-00612 *STEEL SI GN POST (W 6X12) 67. 000 0. 000
LF 0. 000 0.00
30. 16000 0. 000 0. 00
0765 614-00615 *STEEL SI GN POST (W 6X15) 36. 000 0. 000
LF 0. 000 0.00
33. 28000 0. 000 0. 00
0770 614-00818  *STEEL SI GN POST (W 8X18) 39. 000 0. 000
LF 0. 000 0.00
35. 36000 0. 000 0. 00
0775 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 283. 000 0. 000
LF 0. 000 0.00
7.80000 0. 000 0. 00
0780 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 82. 000 0. 000
LF 0. 000 0.00
30. 16000 0. 000 0. 00
0785 614-03001 *CONCRETE FOOTI NG ( TYPE 1) 4. 000 0. 000
EACH 0. 000 0.00
504. 40000 0. 000 0. 00
0790 614-03002 *CONCRETE FOOTI NG (TYPE 2) 2.000 0. 000
EACH 0. 000 0.00
546. 00000 0. 000 0. 00
0795 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 2. 000 0. 000
EACH 0. 000 0.00
582. 40000 0. 000 0. 00
0800 614-07105  *MODI FI CATI ON OF SI GN LEGEND 2.000 0. 000
EACH 0. 000 0.00
234. 00000 0. 000 0. 00
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PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0802 614-70117 PED SI G FACE (16) CMD #5 TRAFFI C Sl GNAL SYSTEM 4. 000 0. 000
EACH 0. 000 0.00
934. 60000 0. 000 0. 00
0805 614-70336 *TRAFFIC SI GNAL FACE (12-12-12) 21.000 0. 000
EACH 0. 000 0.00
868. 40000 0. 000 0. 00
0810 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 5. 000 0. 000
EACH 0. 000 0.00
1, 466. 40000 0. 000 0. 00
0815 614-72860 *PEDESTRI AN PUSH BUTTON 0. 000 0. 000
EACH 0. 000 0.00
114. 40000 0. 000 0. 00
0820 614-72876  *TRAFFIC SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 16. 000 0. 000
EACH 0. 000 0.00
603. 20000 0. 000 0. 00
0825 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 3. 000 0. 000
EACH 2.000 44, 678. 40
22, 339. 20000 2.000 44, 678. 40
0830 614-72889 *TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 70. 000 0. 000
( NON- | NVASI VE)
EACH 0. 000 0.00
499. 20000 0. 000 0. 00
0833 614-72891 TELE | NTERCON WRE CMO # 5, TRAFFI C SI GNAL SYSTEM 5, 800. 000 0. 000
LF 0. 000 0.00
14. 08000 0. 000 0. 00
0835 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 0. 000
EACH 0. 000 0.00
26, 351. 52000 0. 000 0. 00
0840 614-84000 *TRAFFIC S| GNAL PEDESTAL POLE STEEL 0. 000 0. 000
EACH 0. 000 0.00
1, 164. 80000 0. 000 0.00
0842 614-85362 SIG LIGHT SPAN WRE POLE (12 IN) CMOD #5, TRAFFIC 4. 000 0. 000
SI GNAL SYSTEM
EACH 0. 000 0.00
4, 238. 55000 0. 000 0. 00
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PCN: 12524-BI D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0845 614-85520  *PAINT TRAFFI C SI GNAL POLE 4. 000 0. 000
EACH 0. 000 0.00
452. 40000 0. 000 0. 00
0847 614-86245 CTRLER (TY 170E) CMD #5, TRAFFI C SI GNAL SYSTEM 2. 000 0. 000
EACH 0. 000 0. 00
23, 720. 05000 0. 000 0. 00
0850 614-86710  *TRAFFI C SI GNAL EQUI PVMENT 1. 000 0. 000
LS 0. 000 0.00
1, 643. 20000 0. 000 0. 00
0855 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0860 619-06060 *6 | NCH DUCTI LE | RON PI PE 39. 000 0. 000
LF 0. 000 0.00
62. 40000 0. 000 0. 00
0865 619-06120 *12 | NCH DUCTI LE | RON PI PE 186. 000 0. 000
LF 0. 000 0. 00
106. 60000 0. 000 0. 00
0870 619-75048 *6 | NCH GATE VALVE 1. 000 0. 000
EACH 0. 000 0.00
838. 24000 0. 000 0. 00
0875 621-00450 *DETOUR PAVEMENT 10, 177. 000 0. 000
sy 7, 722. 000 109, 343. 52
14. 16000 7,722.000 109, 343. 52
0880 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 050 4,168.72
83, 374. 30000 0. 050 4,168.72
0881 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEY ( HOUR) 6. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0885 626-00000  *MOBI LI ZATI ON 0. 800 0. 000
LS 0. 200 84, 310. 97
421, 554. 87000 0. 200 84, 310. 97
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PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0890 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0895 627-00005 *EPOXY PAVEMENT MARKI NG 291. 000 0. 000
GAL 0. 000 0.00
67. 60000 0. 000 0. 00
0900 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 332.000 0. 000
GAL 0. 000 0.00
46. 80000 0. 000 0. 00
0902 627-03003 PREFORM PLASTI C PVMI MKG (TY C) (I NLAI D) PREFORVED 1, 064. 000 0. 000
PLASTI C PAVEMENT MARKI NG ( TYPE C) (1 NLAI D)
SF 0. 000 0.00
10. 37000 0. 000 0. 00
0905 627-30405 *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 478. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
19. 76000 0. 000 0. 00
0910 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 3, 129. 000 0. 000
LI NE
) SF 0. 000 0.00
10. 40000 0. 000 0. 00
0915 630-00000 *FLAGG NG 3, 873. 000 0. 000
HOUR 270. 000 6, 696. 00
24.80000 270. 000 6, 696. 00
0920 630-00007 *TRAFFI C CONTROL | NSPECTI ON 162. 000 0. 000
DAY 7.000 728.00
104. 00000 7.000 728. 00
0925 630-00012 *TRAFFI C CONTROL NMANAGENENT 232.000 0. 000
DAY 17. 000 6, 188. 00
364. 00000 17. 000 6, 188. 00
0930 630-80001  *FLASH NG BEACON ( PORTABLE) 3. 000 0. 000
EACH 0. 000 0.00
1, 560. 00000 0. 000 0.00
0935 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.000 0. 000
EACH 1. 000 364. 00
364. 00000 1. 000 364. 00



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 59. 000 0. 000
EACH 1. 000 67. 60
67. 60000 1.000 67. 60
0945 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 60. 000 8. 000
EACH 8. 500 1, 105. 00
130. 00000 16. 500 2, 145. 00
0950 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 19. 000 2.000
EACH 1. 000 140. 40
140. 40000 3. 000 421. 20
0955 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 75. 000 0. 000
SF 0. 000 0.00
15. 60000 0. 000 0.00
0960 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 0. 000
EACH 1.500 26, 520. 00
17, 680. 00000 1.500 26, 520. 00
0965 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 1.000
TYPE
) EACH 0.500 780. 00
1, 560. 00000 1.500 2, 340. 00
0970 630-80360 *DRUM CHANNELI ZI NG DEVI CE 440. 000 25. 000
EACH 50. 000 2, 860. 00
57. 20000 75. 000 4, 290. 00
0975 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0.00
67. 60000 0. 000 0.00
0980 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 23.000 0. 000
EACH 0. 000 0. 00
104. 00000 0. 000 0.00
0985 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 620. 000 0. 000
LF 0. 000 0.00
28. 21000 0. 000 0.00
0990 630-80380 *TRAFFI C CONE 350. 000 50. 000
EACH 125. 000 2,210.00

17. 68000 175. 000 3, 094. 00
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PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0995 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 4.000 0. 000
EACH 0. 000 0. 00
8,147.57000 0. 000 0. 00
1000 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1005 700-70011 F/ A PARTNERI NG 111. 350 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1010 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 19, 295. 120 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1015 700-70014 F/ A 1 NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70022 F/A QT PILOT 175. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1025 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 10, 051. 870 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1035 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1040 700-70034 F/ A TRAFFI C SI GNAL SYSTEM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1045 700-70035 F/ A PAVEMENT | NCENTI VE -2,759. 880 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 700-70036 F/ A CONSTRUCT ADDI TI ONAL LANE ON US 85 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700-70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700-70320 F/ A SPRI NKLERS 9, 787.390 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1065 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1070 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 900- 00006 ADDED | TEM (DOLLAR)/ CONCRETE PRI CE ADJUSTMENT -311.890 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 900- 00006 ADDED | TEM (DOLLAR)/ CMO 8 LI GHT PLANT RENTAL 389. 110 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70530 F/ A DRAI NAGE | MPROVEMENT 6 | NCH PI PE UNDERDRAI N 15, 443. 970 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70034 F/ A TOMN OF CASTLE ROCK LI GHTI NG 8, 968. 220 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70131 F/ A MODI FY MODI FY BRI DGE SI DWALK - PLUM CREEK 2,438. 410 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00
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CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1230 700-70034 F/ A GRIND BRI DG APPROACH 3, 812. 350 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 6,113,452.05$%  366,454.13$ 377, 432.89
CAT NO0300 STRUCTURE G 17- BG
1075 202-00400 *REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
42, 400. 00000 0. 000 0. 00
1080 206- 00000  *STRUCTURE EXCAVATI ON 1, 042. 000 0. 000
cy 0. 000 0. 00
4. 16000 0. 000 0. 00
1085 206- 00065 *STRUCTURE BACKFI LL (FLOWFILL) 990. 000 0. 000
cy 0. 000 0. 00
67. 60000 0. 000 0. 00
1090 206- 00200  *STRUCTURE BACKFI LL (CLASS 2) 269. 000 0. 000
cy 0. 000 0. 00
7. 28000 0. 000 0. 00
1095 206- 00520 *FI LTER MATERI AL ( CLASS B) 64. 000 0. 000
cy 0. 000 0. 00
41. 60000 0. 000 0. 00
1098 202-05150  * SANDBLASTI NG SANDBLASTI NG ( BRI DGE) 10, 696. 000 0. 000
SF 0. 000 0.00
1. 60000 0. 000 0. 00
1100 403-33851  *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 255. 410 0. 000
TON 0. 000 0. 00
49. 24000 0. 000 0. 00
1105 502-11274  *STEEL PILING (HP 12X74) 865. 000 0. 000
LF 0. 000 0.00
27. 08000 0. 000 0. 00
1110 503-00042  *DRILLED CAI SSON (42 | NCH) 117. 000 0. 000
LF 0. 000 0. 00
97. 69000 0. 000 0. 00
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PCN: 12524-BI D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE G 17- BG
1115 507-00100  CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 123. 800 0. 000
cy 0. 000 0. 00
254. 58000 0. 000 0. 00
1120 513-00690 BRI DGE DRAI N ( SPECI AL) 2. 000 0. 000
EACH 0. 000 0. 00
2, 475. 63000 0. 000 0. 00
1125 515-00120  *WATERPROOFI NG ( MEVBRANE) 2, 270. 000 0. 000
5% 0. 000 0.00
7.57000 0. 000 0. 00
1130 515-00400  *CONCRETE SEALER 315. 000 0. 000
sy 0. 000 0. 00
5. 23000 0. 000 0. 00
1135 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 162. 000 0. 000
LF 0. 000 0.00
120. 35000 0. 000 0. 00
1135 MATERI AL ALLOMANCE EXPANSI ON DEVI CE 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1140 601-03040 CONCRETE CLASS D (BRI DGE) 1, 192. 000 0. 000
cy 0. 000 0. 00
202. 96000 0. 000 0. 00
1140 MATERI AL ALLOMNCE PRECAST DECK PANELS 0. 000
cy 0. 000 0. 00
388. 80900 0. 000 0. 00
1141 601-40301  *STRUCTURAL CONCRETE COATI NG STRUCTURAL CONCRETE 16, 583. 000 0. 000
COATI NG
SF 0. 000 0.00
0. 64000 0. 000 0. 00
1142 900- 00006  ADDED | TEM ( DOLLAR)/ CONCRETE PRI CE ADJUSTMENT -145. 160 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 602- 00020  *REI NFORCI NG STEEL ( EPOXY COATED) 251, 826. 000 0. 000
LB 0. 000 0.00
0. 47000 0. 000 0. 00



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE G 17-BG

1150 606-11030 *BRIDGE RAIL TYPE 10M 305. 000 0. 000
LF 0. 000 0. 00
73. 78000 0. 000 0. 00
1150 MATERI AL ALLOMNCE GUARDRAI L ANCHOR BOLTS 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
1150 MATERI AL ALLOMANCE GUARD RAI L 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
1155 606-11032 *BRI DGE RAIL TYPE 10M ( SPECI AL) 305. 000 0. 000
LF 0. 000 0. 00
105. 47000 0. 000 0.00
1155 MATERI AL ALLOMANCE GUARDRAI L ANCHOR BOLTS 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
1155 MATERI AL ALLOMNCE GUARD RAI L 0. 000
LF 0. 000 0. 00
47.50000 0. 000 0.00
1160 607-53005 *FENCE CHAIN LI NK ( SPECI AL) 0. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
1161 607-53161 FENCE CL (SPEC) (60 IN) VINYL COATED, 3/8" MESH 297. 000 0. 000
LF 0. 000 0. 00
76. 03000 0. 000 0.00
1162 607-53197 FENCE CL (SPEC) (96 IN) VINYL COATED, 96" 297. 000 0. 000
LF 0. 000 0. 00
89. 11000 0. 000 0. 00
1163 613-00075 3/4 I N ELEC COND 3/4 | NCH ELECTRI CAL CONDUI T 140. 000 0. 000
LF 0. 000 0. 00
9. 49000 0. 000 0.00
1165 613-00200 *2 I NCH ELECTRI CAL CONDUI T 609. 000 0. 000
LF 0. 000 0. 00

13. 36000 0. 000 0. 00



CONTI D C12524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 12524- Bl D ESTI MATE RUN 07/ 24/ 2001
PRQJECT: | M 0252- 323 ESTI MATE NO 0002 06: 34: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE G 17-BG

1170 613-00300 *3 I NCH ELECTRI CAL CONDUI T 609. 000 0. 000
LF 0. 000 0. 00
15. 29000 0. 000 0. 00
1175 613-10000 *WRI NG 0. 200 0. 000
LS 0. 000 0.00
17, 472. 00000 0. 000 0. 00
1180 618-00163  *PRESTRESSED CONCRETE | (BT63) 2,560. 000 0. 000
LF 0. 000 0. 00
105. 58000 0. 000 0. 00
1180 MATERI AL ALLOWANCE G RDERS 0. 000
LF 0. 000 0.00
79. 20400 0. 000 0. 00
1180 MATERI AL ALLOMNCE G RDERS 0. 000
LF 0. 000 0. 00
82.37200 0. 000 0. 00
1180 MATERI AL ALLOWANCE G RDERS 0. 000
LF 0. 000 0.00
79. 91300 0. 000 0. 00
1180 MATERI AL ALLOMNCE W 16 X 26 STEEL DI APHRAGVS 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
1185 626-00000  *MOBI LI ZATI ON 0. 200 0. 000
LS 0. 050 21,077.74
421, 554. 87000 0. 050 21,077.74

CAT 0300 CURRENT AMI $ 1,108, 958.62 $ 21,077.74 % 21,077.74
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1190 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0.500
EACH 0.500 19, 808. 75
39, 617. 50000 1. 000 39, 617.50
1195 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 0. 500
EACH 0.500 11, 901. 15

23, 802. 30000 1. 000 23, 802. 30



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 28

ESTI MATE RUNO07/24/ 2001

PRQJECT TOTAL CURRENT AMI $ 7,287,070.67 $

ESTI MATE NO. 0002 06: 34: 00
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI S PER OD TH' S CUMLLATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
UNIT PRI CE
CONSTRUCTI ON ENGI NEERI NG BI D | TEMS
1200 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00

1, 240. 20000 1. 000 1, 240. 20
CAT 0400  CURRENT AMT $  64,660.00%  31,709.90% 64, 660. 00
419,241.77$ 463, 170. 63



